Key Performance Indicators (KPIs)

1. Purpose

These KPIs measure whether portfolioGenie is delivered on time, with the expected quality, and with a good user experience. Each KPI has a clear formula, a target, a data source and a review frequency so progress can be tracked objectively in the weekly meeting.

2. Success Criteria

- All six DEPI deliverables submitted on or before their deadlines (16 Oct, 6 Nov, 30 Nov, 4 Dec 2026).
- All must-have requirements implemented, with no critical bug open at final delivery.
- AI-generated portfolios are produced quickly and rated as useful by real users.
- The website loads fast and works correctly on the main browsers and on mobile screens.

3. KPI Table

1. Schedule

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K1	On-time milestone delivery	Milestones delivered by DEPI deadline / total milestones	**100% (6 of 6)**	Milestones sheet status	Per milestone
K2	Schedule variance	Planned % complete minus actual % complete (Gantt)	**Within +/- 10%**	Gantt % Complete column	Weekly
K3	Task completion rate	Tasks completed / tasks planned for the week	**>= 90%**	Task board	Weekly

2. Product Quality

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K4	Requirements coverage	Must-have requirements implemented / total must-have	**100%**	SRS traceability table	End of build
K5	Test pass rate	Passed test cases / executed test cases	**>= 90%**	Test report	Weekly in testing
K6	Critical bugs open at delivery	Number of open critical/blocker bugs	**0**	Bug tracker	Weekly
K7	Code review coverage	Merged pull requests reviewed / total pull requests	**>= 90%**	GitHub	Weekly

3. AI & Performance

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K8	Portfolio generation time	Average time from submit to generated portfolio	**<= 30 seconds**	Timed test runs (20 samples)	Per build
K9	Generated content quality	Average rating of AI output by 10 testers (1-5)	**>= 4.0 / 5**	Rating form	Before final demo
K10	Generation success rate	Successful generations / total attempts	**>= 95%**	App logs	Weekly in testing

4. User Satisfaction

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K11	Usability score (SUS)	System Usability Scale score from test users	**>= 70**	SUS questionnaire (min. 10 users)	UAT
K12	Task success rate in UAT	Users who build a portfolio without help / total users	**>= 80%**	UAT sessions	UAT

5. Website Performance & Compatibility

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K16	Page load time	Average load time of main pages on normal internet connection	**<= 3 seconds**	Chrome DevTools / Lighthouse	Per build
K17	Cross-browser compatibility	Browsers where all main flows work / browsers tested (Chrome, Edge, Safari)	**100% (3 of 3)**	Browser test checklist	Testing phase
K18	Mobile responsiveness	Main pages that display correctly on phone, tablet and desktop / total main pages	**100%**	Device / DevTools responsive tests	Testing phase

6. Team & Process

ID	KPI	Definition / Formula	Target	Measurement source	Frequency
K13	Risk exposure trend	Number of High/Critical risks open	**Decreasing; 0 Critical at delivery**	Risk register	Weekly
K14	Meeting attendance & participation	Meetings attended / meetings held	**>= 90%**	Meeting log	Weekly
K15	Documentation completeness	Required documents delivered / required documents	**100%**	DEPI deliverables checklist	Per phase

4. Tracking & Reporting

- The PM updates the KPI values every week and records them next to the Gantt chart progress.
- A KPI that misses its target for two consecutive weeks is discussed in the team meeting with a corrective action.
- Final KPI results are included in the final report and presentation (4 Dec 2026).