portfolioGenie - Project Gantt Chart

ID	Task	Owner	Start	End	Days	DEPI Deadline	Slack (days)	% Complete	28 Sep	5 Oct	12 Oct	19 Oct	26 Oct	2 Nov	9 Nov	16 Nov	23 Nov	30 Nov
1	**Project Planning & Management**		**1 Oct 2026**	**16 Oct 2026**	**16**	**16 Oct 2026**	**0**	**100%**										
1.1	Define scope, objectives & team roles	Rashed	1 Oct 2026	5 Oct 2026	5			100%										
1.2	Build Gantt chart, milestones & resource plan	Hazem	7 Oct 2026	16 Oct 2026	10			100%										
1.3	Risk assessment & KPIs definition	Hazem	7 Oct 2026	16 Oct 2026	10			100%										
1.4	Project Proposal (overview, problem, goals, scope)	Rashed	7 Oct 2026	16 Oct 2026	10			100%										
2	**Literature Review**		**7 Oct 2026**	**16 Oct 2026**	**10**	**16 Oct 2026**	**0**	**100%**										
2.1	Find 3-5 similar tools & collect trusted sources	Hind	7 Oct 2026	16 Oct 2026	10			100%										
2.2	Analyze pros/cons & identify gaps/opportunities	Hind	7 Oct 2026	16 Oct 2026	10			100%										
2.3	Final comparison & complete Literature_Review.docx	Walaa	7 Oct 2026	16 Oct 2026	10			100%										
3	**Requirements Gathering**		**7 Oct 2026**	**16 Oct 2026**	**10**	**16 Oct 2026**	**0**	**100%**										
3.1	Identify stakeholders & their needs	Walaa	7 Oct 2026	16 Oct 2026	10			100%										
3.2	Functional & non-functional requirements (Requirements.docx)	Mostafa	7 Oct 2026	16 Oct 2026	10			100%										
3.3	User stories, use cases & consistency review	Walaa + Mostafa	7 Oct 2026	16 Oct 2026	10			100%										
4	**System Analysis & Design**		**19 Oct 2026**	**6 Nov 2026**	**19**	**6 Nov 2026**	**0**	**0%**										
4.1	Use case, ERD & DFD diagrams	Team (TBD)	19 Oct 2026	28 Oct 2026	10			0%										
4.2	System architecture & AI pipeline design	Team (TBD)	21 Oct 2026	30 Oct 2026	10			0%										
4.3	UI/UX wireframes & prototype (frontend design first)	Team (TBD)	19 Oct 2026	3 Nov 2026	16			0%										
4.4	Database schema & API design	Team (TBD)	28 Oct 2026	6 Nov 2026	10			0%										
5	**Implementation (Source Code & Execution)**		**9 Nov 2026**	**30 Nov 2026**	**22**	**30 Nov 2026**	**0**	**0%**										
5.1	1st: Frontend development (on mock data)	Team (TBD)	9 Nov 2026	16 Nov 2026	8			0%										
5.2	2nd: Backend & database development	Team (TBD)	17 Nov 2026	23 Nov 2026	7			0%										
5.3	3rd: AI portfolio-generation module	Team (TBD)	24 Nov 2026	27 Nov 2026	4			0%										
5.4	Integration & deployment	All	28 Nov 2026	30 Nov 2026	3			0%										
6	**Final Presentation & Testing & Reports**		**23 Nov 2026**	**4 Dec 2026**	**12**	**4 Dec 2026**	**0**	**0%**										
6.1	Testing (unit, integration, UAT)	Team (TBD)	23 Nov 2026	1 Dec 2026	9			0%										
6.2	Responsive & cross-browser testing (mobile, Chrome, Edge, Safari)	Team (TBD)	27 Nov 2026	2 Dec 2026	6			0%										
6.3	Final report & documentation	Team (TBD)	25 Nov 2026	3 Dec 2026	9			0%										
6.4	Presentation preparation & rehearsal	All	1 Dec 2026	4 Dec 2026	4			0%										

Milestones & Deliverables

ID	Milestone	Deliverables	DEPI Deadline	Owner	Done?	Days Left	Status
M1	Project plan approved	Project_Plan.xlsx (Gantt), Risk_Assessment.docx, KPIs.docx, Project_Proposal.docx	16 Oct 2026	Hazem + Rashed	Yes	1	Completed
M2	Literature review submitted	Literature_Review.docx: 3-5 similar tools, sources, pros/cons, gaps & opportunities	16 Oct 2026	Hind + Walaa	Yes	1	Completed
M3	Requirements baseline	Requirements.docx: stakeholders, FR & NFR, user stories, use cases	16 Oct 2026	Walaa + Mostafa	Yes	1	Completed
M4	Analysis & design complete	UML (use case, ERD, DFD), architecture, wireframes, API spec	6 Nov 2026	BA + Backend + Frontend	No	22	On track
M5	Implementation complete	Source code, working deployed prototype, execution guide	30 Nov 2026	All dev roles	No	46	On track
M6	Final delivery	Test report, final project report, final presentation	4 Dec 2026	All	No	50	On track

Resource Plan

Role	Team Member	Responsibilities	P1 Plan	P2 Lit	P3 Req	P4 Design	P5 Impl	P6 Test/Rpt	Impl. Order	Impl. Start	Impl. End	Tools
PM	Hazem	Planning, Gantt, risk & KPI follow-up, schedule tracking	X	X	X			X	-			Excel, Trello/Jira, GitHub
Team Leader / Proposal	Rashed	Team lead, scope & team roles, Project Proposal: overview, problem, goals, users	X						-			Word, Google Docs
Research	Hind	Similar tools research, sources, pros/cons, gaps		X					-			Google Scholar, Zotero
BA	Walaa	Final comparison, stakeholders, user stories & use cases		X	X				-			Draw.io, Google Docs
BA / Requirements	Mostafa	Functional & non-functional requirements, Requirements.docx			X				-			Word, Draw.io
Frontend	TBD	UI/UX design, portfolio templates, responsive web app (built first, on mock data)				X	X		1st	9 Nov 2026	16 Nov 2026	Figma, React, Tailwind
Backend	TBD	DB, APIs, authentication, deployment (starts after Frontend)				X	X		2nd	17 Nov 2026	23 Nov 2026	Node.js/Python, PostgreSQL, Docker
AI	TBD	LLM integration, content generation quality (starts after Backend)				X	X		3rd	24 Nov 2026	27 Nov 2026	LLM API, Python
QA	TBD	Test plan, test cases, responsive & cross-browser testing, UAT						X	-			Postman, Selenium/Jest, Lighthouse